

Coverage Area

Last Refreshed: 11/19/2023 10:19:31 PM **Health Center District School Clear all filter Total Intervened Village Total Intervened Public** Senior High School **ECCD** Junior High School Primary School College **District & Sub-District Health Center** plih semua 🛨 🔲 Sumba Barat 🛨 🔲 Sumba Tengah **Total Intervened ECCD Total Intervened Primary School Project** plih semua Gender Sponsorship \bigotimes **Total Intervened Senior Total Intervened Junior** YEE - AmEx **High School High School** Visual ini tidak mendukung pengeksporan. **Thematic & Sub-Thematic** __ plih semua **Total Intervened College** Child Poverty Child Protection



Health & Nutrition

Sumba Barat

AKPER Waikabubak

Anakalang, Katikutana, Sumba Tengah, Nusa Tenggara Timur

Puskesmas Gaura



Indicator Performance - 2023

Core & Department

 \vee

Semua

Last Refreshed: 11/19/2023 10:19:31 PM

Project Achievement

67%

* Please Hold CTRL to multiple filter

PSI SPONSORSHIP YWKW

Outcome Sub-Outcome Output Activity

Over Achieved: Achievement > 100% || Achieved: Achievement ≥ 90% || Under Achieved: Achievement < 90% || N/A: No Target

Month - 2023

Semua

Indicator Achieved

100

Total Indicator

185

Indicator with Target

149

Indicator Details - Save the Children Sumba - All Core Program and Department - All Impact Level - All Month in 2023


Core & Departement	Impact Level	Indicator	Target	Actual	Achievement	Status
MNCHN	Output 1.3.1	Number of cadres who received parenting training	25	25	100%	Achieved
MNCHN	Output 1.3.2	Number of campaign for special day or event is conducted annually	1	1	100%	Achieved
MNCHN	Activity 1.4.3.3	Number of deliverable completed	5	3	60%	Under Achieved
MNCHN	Activity 1.4.3.2	Number of dissemination of Perbup conducted at sub- district level	6	7	117%	Over Achieved
MNCHN	Activity 1.3.2.1	Number of event conducted	1	1	100%	Achieved
MNCHN	Activity 1.1.3.1	Number of HH received counceling by posyandu cadres	6552	7356	112%	Over Achieved
MNCHN	Output 1.1.3	Number of HH visited by Posyandu cadre per month/year	6552	7356	112%	Over Achieved
MNCHN	Activity 1.1.3.2	Number of meeting conducted	4	4	100%	Achieved
MNCHN	Activity 1.2.1.3	Number of monitoring conducted	2	3	150%	Over Achieved
MNCHN	Output 1.2.1	Number of Puskesmas with recommended capacity to implement IMCI regarding the facility, medical staff	10	10	100%	Achieved





Progress of Activity (DIP) - November 2023

Last Refreshed: 11/19/2023 10:19:31 PM



Activity Status - Sponsorship Sumba - All Core Program and Department - November 2023								
Core Program & Departement	Activity Code	Summary of Objectives	Status					
MNCHN	Activity 1.1.3.1	Collect home visit plan & review home visit including CIMCI in previous month from targeted posyandu in West Sumba	In Progress					
MNCHN	Activity 1.3.2.1	Conduct district/village level event in coordination with government, CSO and cross core program (Consider thematic fatherhood, male engagement)	Complete					
MNCHN	Activity 1.1.3.3	Content Gathering & Storytelling by producing one impact study video and study case about MNCHN program	In Progress					
MNCHN	Activity 1.3.2.2	Develop a campaign strategy on promoting maternal and child health through media engagement and outreach	Complete					
MNCHN	Activity 1.4.3.2	Dissemination of the Perbup regarding the Implementation of Posyandu at the District Level	Complete					
MNCHN	Activity 1.3.1.1	Fathers' sessions in community	In Progress					
MNCHN	Activity 1.1.3.2	Meeting with DPMD, District Health Office and TP.PKK to develop posyandu assessment tools.	Complete					
MNCHN	Activity 1.2.1.3	Monitoring of IMCI with the District Supportive Supervision Team to 10 health centers in West Sumba.	Complete					
MNCHN	Activity 1.4.3.3	Regular meetings with the District transition team	In Progress					
ECCD	Activity 2.3.2.3	Competition for ECD children's parents/ caregivers to develop story or poster based on parenting materials	Complete					
ECCD	Activity 2.4.2.1	Coordination meeting with stakehoders through HI ECCD task force in West Sumba	In Progress					



3.561

3.470

3.434

Total Reach - 2023

Last Refreshed: 11/19/2023 10:19:31 PM

Total Reach

17.413

Adult 4.217

7.046

Male 2.758

Female

Children 4.643

9.547


Male
4.343

Unspecified 313



* Please Hold CTRL to multiple filter

I2Change PSI SHIFT YWKW





* Please Hold CTRL to multiple filter



32.058

Adult 7.442

11.944

Male 4.427

Female

8.741

Male


9.752

Children

19.054

Unspecified 314

I2Change PSI SHIFT YWKW





Feedback and Reporting Mechanism (FRM)

Last Refreshed: 11/19/2023 10:19:31 PM





4009


3499 1696 Male





1304
Child

0 0
Girls Boys

52Missing Age Missing S















Quality Benchmark

Last Refreshed: 11/19/2023 10:19:31 PM

